
 

TO: BATA Oversight Committee DATE: December 3, 2008 

FR: Deputy Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Monthly Progress 

Report 

The December 2008 Toll Bridge Program Progress Report presents project and expenditure updates 

for RM 1 and SRP projects.  

Project highlights include:  

• On the San Francisco-Oakland Bay Bridge West Approach Replacement Project, the 

Department of Transportation, Caltrans (Caltrans) and its contractors opened the Sterling 

Street on-ramp on its final alignment to eastbound I-80.  By the end of the year, the 

Department will reach seismic safety on the approach and re-open the Harrison Street off-

ramp from westbound I-80 to San Francisco. 

• On the San Francisco-Oakland Bay Bridge East Span Replacement Project, fabrication of the 

towers, roadway decks, and saddles continue in Asia.  Temporary support structures are 

being erected in the Bay and on Yerba Buena Island to support the new east span.  On Yerba 

Buena Island, the detour viaduct is under construction.  

• On the Interstate 880/State Route 92 Interchange Project, Caltrans and its contractor 

successfully implemented a temporary traffic split of eastbound SR-92 at Hesperian 

Boulevard.   The traffic split will facilitate construction of the new fly-over structure from 

eastbound SR-92 to northbound I-880.  The new fly-over is expected to open the spring of 

2009 under a temporary alignment as other work is completed at the interchange.   

Staff will be available at the Committee meeting to respond to questions or comments on the report. 

 

 

 

        ______________________ 

        Andrew B. Fremier 
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